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Current Configuration 

 



Project Need 
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Project Need 



US-40 Historic Bridge 

Manchester Bridge 

Optional Improvement 

Optional Improvement 

Project Scope 



Project Goals 

1. Impress our customers through innovative solutions that 

conveniently and efficiently move drivers through the 

project during and after construction. 

2. Construct durable structures that minimize future 

maintenance impacts. 

3. Balance regional mobility with total project cost to achieve 

optimal value.  ($75 Million Max) 

4. Deliver the Project no later than December 15, 2016. 

 



Project Schedule 

• MHTC Delegation of Authority - August 2012 

• Industry Meeting - January 8, 2013 

• Issue Request for Qualifications (RFQ) - January 8 

• Short-listed - February 22 

• Issued Request for Proposals (RFP) - March 4 

• Proposals submitted – June 7 

• Recommendation to MHTC – Today 



Four Short-Listed Teams 



Evaluation Criteria 

Area Available Points 

Maintenance of Traffic 350 + 50 

Durability 200 

Optional Improvements 100 

Environmental 50 

Completion Schedule 50 

Cost 200 

TOTAL 1000 



Disadvantaged Business 
Enterprise & Workforce Goals 

• DBE Construction:  12% 

• DBE Professional Services:  18% 

DBE firms must be certified with the Missouri Regional 

Certification Committee (MRCC) 

 

• Workforce:  12.7% minority 

• Workforce:  6.9% women 

Workforce goals are per craft or trade. 



Technical Summary 

• No complete closures of I-70 

• No lane closures during peak periods 

• New four-lane bridges on I-70 

• Improved overall safety 

• Committed to environmental stewardship 

• One year ahead of schedule 

 



Score Summary 

 

Area Clarkson 
Emery 
Sapp 

Kiewit Walsh 

Maintenance of Traffic (350 Points) 338 324 345 334 

Maintenance of Traffic (50 Points) 23 28 21 28 

Durability (200 Points) 165 185 175 172 

Optional Improvements (100 Points) 72 94 85 71 

Environmental (50 Points) 38 43 44 38 

Completion Schedule (50 Points) 24 27 40 26 

Cost (200 Points) 200 128 117 97 

Total (1000 Points) 860 829 827 766 



Maintenance of Traffic  
Clarkson Construction Company   



Maintenance of Traffic  
Clarkson Construction Company 



Maintenance of Traffic  
Clarkson Construction Company 

Location Impact(s) 
Point 

Reduction 

I-70 Weekday Night 2-Lane Closure 

I-70 Weekday Night 1-Lane Closure 

I-70 Weekend 2-Lane Closure 8 (12 points) 

I-70 Weekend 1-Lane Closure 

Impress our customers through innovative solutions that conveniently and 

efficiently move drivers through the project during and after construction. 



Durability 
Clarkson Construction Company 

• Brand new structures 

• Multi-girder redundant system 

• Minimal number of expansion joints 

• Easily inspected by snooper truck 

 

 Construct durable structures that minimize future maintenance impacts. 



Optional Improvements – 
Weave/Merge Area 



Weave/Merge Area 
Clarkson Construction Company 

• Provide separate lanes for I-435 NB and I-435 SB 

• Increase weave distance by 300’ 

• Maximum of one lane change in tight weave section 



Optional Improvements 
I-70 Bridge over US-40 



I-70 Bridge over US-40 
Clarkson 

• Eastbound:  8’ shoulder 

• Westbound:  6’ shoulder 

• Full depth & half-sole repairs to entire deck 

• Epoxy polymer overlay to entire deck 

• Estimated additional 10-25 year service life 



Completion Schedule 

 

 
One year ahead of schedule 

December 15, 2015 



Project Cost 

 

 

$63,757,689 



Recommendation of  
Best Value Proposer 


